

Summary of Next Steps – From Measure to Analyze

Overall Aim

Use what we learned in the Measure phase to find the main root causes of long checkout waits and prepare for simple, low-cost improvements.

Step	Action	Owner	Timing	Expected Benefit
1	Review process map and data with full team (cashiers, baristas, supervisor).	Black Belt / Project Lead	Next week	Shared understanding of where the process really slows down.
2	Run a simple root cause session (e.g., 5 Whys or fishbone) on top Pareto causes.	Project Lead + Staff	Within 2 weeks	Clear list of suspected root causes for long waits.
3	Check staffing patterns (why only one cashier sometimes) using schedule and demand data.	Shop Supervisor	Within 2 weeks	Evidence to support opening a second register during peak time.
4	Review register layout and price lookup process for custom drinks.	POS Admin + Cashiers	Within 3 weeks	Ideas to reduce time spent searching for buttons or prices.
5	Check with IT or bank about card payment delays and possible fixes.	Supervisor + IT Contact	Within 3 weeks	Options to speed up or stabilize card transactions.
6	Prepare Analyze-phase plan (which causes to study first, what extra data is needed).	Black Belt / Project Lead	End of next month	Clear, realistic plan for the Analyze phase.

Optional / Extra Tools Planned

- Fishbone (Ishikawa) diagram to organize possible causes.
- Simple run charts to see whether small tests change wait times over days.
- Maybe a quick cost estimate for adding a second cashier compared to extra sales kept.