

Summary of Next Steps

Focus Areas Chosen

- Reduce research time by improving the knowledge base.
- Reduce unnecessary transfers, especially for billing and refunds.
- Remove obvious waste (double documentation, screen hopping).

Planned Actions for Improve Phase

1. **Knowledge Base Quick Fix Pilot (2-3 weeks)**
 - Clean up and re-label the top 20 articles used for billing and refunds.
 - Add a simple “favorites” list for these articles in the agent toolbar.
 - Run a pilot with 5 volunteer agents and compare AHT before/after.
2. **Clarify Transfer Rules (1-2 weeks)**
 - Agree simple rules: which billing questions front-line agents must own, and which can be transferred.
 - Update training slides and run a 1-hour refresher session.
3. **Reduce Documentation Waste (2 weeks)**
 - Create a short “smart template” for notes, shared across teams.
 - Remove duplicate fields in the second system or auto-fill them.

Measures of Success

- Reduce AHT for billing and refund calls from 11 minutes to 9 minutes within 2 months.
- Reduce the percentage of calls with a transfer by 20% in the pilot group.
- Keep customer satisfaction scores at or above current levels.

Control Phase Ideas (Early View)

- Add a simple weekly dashboard for AHT by call type and by team.
- Review 10 calls per week to check adherence to the new call flow.
- Schedule quarterly knowledge base reviews so content does not slip again.

Link Back to Analyze Phase

Every planned action directly addresses a cause that was highlighted by one or more Analyze-phase tools:

- Knowledge base cleanup → high-RPN FMEA item and long research time.
- Transfer rules → Cause & Effect and the large AHT gap for transferred calls.
- Template simplification → 8 wastes (overprocessing, motion) and COPQ time loss.

This clear thread from data → cause → action keeps the project focused and makes it easier for peers and instructors to see that the DMAIC logic is being followed. [web:594][web:596][web:601]